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Financial Ledgers:  See attached financial ledgers. 
 
Financial Accountability:  
Watershed Improvement Funds: 
Grant Agreement 
Budget Line Item
Total Funds 
Approved($)
Total Funds 
Approved 
Amended ($)
Total Funds 
Expended($)
Available 
Funds ($)
Westercamp#2 $167,000.00 $167,000.00 $167,000.00 $0.00
Harrison $167,000.00 $167,000.00 $167,000.00 $0.00
Burdock $166,000.00 $0.00 $0.00 $0.00
Groenendyk $0.00 $48,090.00 $10,216.96 $37,873.04
Totals $500,000.00 $382,090.00 $344,216.96 $37,873.04
Difference  
The reason for the left over funding for the Groenendyk line item is due to changes in the 
location of the mine reclamation and size of the individual mine reclamation project.  When the 
watershed application was originally submitted the Groenendyk project was not part of the plan.  
The Burdock project site, 55 acres, was part of the plan.  The landowner backed out of the 
project.    IDALS-AML staff then proposed the Groenendyk site, 30 acres.  After the design 
phase 1 landowner on the Groenendyk site backed out reducing the size of the site to 11.9 acres.   
 
Total Project Funding: 
Funding 
Source
Approved 
Application 
Budget ($)
Actual 
Amount 
Spent ($)
WIRB 
Contribution 
% Approved
WIRB 
Contribution 
% Actual
Project Name
Westercamp#2
WIRB $167,000.00 $167,000.00
IDALS-DSC $733,000.00 $450,223.22
RC&D $100,000.00 $92,998.00
Total $1,000,000.00 $710,221.22 17% 23%
Harrison
WIRB $167,000.00 $167,000.00
IDALS-DSC $233,000.00 $274,849.70
RC&D $100,000.00 $92,325.00
Total $500,000.00 $534,174.70 34% 31%
Groenendyk*
WIRB $48,090.00 $10,216.96
IDALS-DSC $684,000.00 $3,025.26
RC&D $100,000.00 $91,977.20
Total $832,090.00 $105,219.42 17% 10%
Grand Totals $2,332,090.00 $1,349,615.34 N/A 25%
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*The Groenendyk reclamation project funding amounts for IDALS-DSC and WIRB are 
significantly different due to changes in project location and acreage, as stated above. 
 
During the completion of the Westercamp#2 project, WIRB funding exceeded 17%.  This was 
due to WIRB funding being administered on the front end of the project, and savings being 
incurred towards the end of the project.  Due to the lack of a Muchakinock Creek Watershed 
project coordinator, the error was not recognized until after the Westercamp#2 project had been 
completed and all expenses had been settled and paid.   
 
 
Environmental Accountability: 
 
Practices and Activities: 
Practice and 
Activity Units
Approved 
Application Goal Revised Goal* Accomplishments
% 
Completion
Mine Reclamation Acres 122 78.9 78.9 100%
Press Releases no. 6 N/A 3 50%
Project Signage no. 3 N/A 3 100%
*The original goal of the project was 122 acres.  Due to landowner’s decisions to back out on 
Burdock and Groenendyk projects, the acres were revised from 122 acres to 78.9 acres. 
 
The positive environmental impact of the mine reclamation accomplished for this WIRB 
application is shown in the form of sediment delivery reduction in tons sediment per year.  The 
figures were obtained using the sediment delivery calculator provided to watershed projects by 
IDALS-DSC and Iowa DNR.  Sediment delivery reduction achievements for individual projects 
are listed below. 
 
Westercamp#2:  333 tons/year 
Harrison:  258 tons/year 
Groenendyk:  92 tons/year 
Total:  683 tons/year 
 
The original application indicated a goal of 122 acres and that a sediment delivery reduction of 
up to 5,000 tons/year could be achieved through reclamation.  The acres goal was not reached 
due to landowner’s decisions to not participate after designs had been completed.  The sediment 
delivery goal was not reached for multiple reasons.  Since the original application was written, 
technology for estimating soil loss and sediment delivery has changed, thus generating different 
results.  Also, it is difficult to predict soil loss for abandon coal mine sites due to topography, 
disconnected drainages, and nature of the soils on the site.  Guidance was sought from technical 
staff and an average figure of 20 tons per acre per year for mine reclamation was decided on.  
That figure was used to generate the sediment delivery reduction accomplishments above. 
 
Program Accountability:    
The goals for this WIRB contract were straight forward in process and scope.  The only 
challenges encountered during the process were timing and weather.  Indiana bat compliance 
requirements delayed construction.  Wet weather slowed construction on the Westercamp#2 
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project.  Drought conditions were responsible for delays in certifying Harrison and Groenendyk 
projects at the end of the contract.  Ultimately, all 3 projects were successfully completed and 
78.9 acres of what was once highly erosive abandon coal mines is now shaped and seeded down 
to a more environmentally friendly and aesthetically pleasing landscape.    
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Project Photos: 
Westercamp#2 Before 
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Westercamp#2 After 
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Harrison Before: 
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Harrison After: 
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Groenendyk Before: 
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Groenendyk After: 
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Project Site Map: 
 
